Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint-4	Sprint-3	Sprint-2	Sprint-1	Sprint
20	20	20	20	Total Story Points
6 Days	6 Days	6 Days	6 Days	Duration
13 Nov 2022	06 Nov 2022	30 Oct 2022	23 Oct 2022	Sprint Start Date
18 Nov 2022	11 Nov 2022	04 Nov 2022	28 Oct 2022	Sprint End Date (Planned)
20	20	20	20	Story Points Completed (as on Planned End Date)
19 Nov 2022	12 Nov 2022	05 Nov 2022	29 Oct 2022	Sprint Release Date (Actual)

Velocity

We have a 6-day sprint duration, and the velocity of the team is 20 (points per sprint). Calculating the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \text{sprint duration / velocity} = 20/6 = 3.33$$